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ESTIMATE RUN 10/16/2006

ESTIMATE SUMMARY 14:45:24
CONTID: C14087 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 14087-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 89.5 DAYS TIME ALLOW: 90 WORK DAYS
Rosita Creek PERCENT TIME: 99.44 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: BR 069A-019
Rosita Creek
NAME OF ROAD: 069A
PROJECT COUNTIES: CUSTER
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 10/16/2006 DATE TIME STARTED 04/05/2006
10090 I-25 FRONTAGE ROAD DATE LET 03/09/2006 DATE WORK BEGAN 04/17/2006
DATE AWARDED 03/14/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 04/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,046,197.76 PARTICIPATING $ 930,205.72 $ 328,767.10
AWARD PROJECT AMT: $ 986,717.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 88.91% TOTAL EARNINGS 930,205.72 328,767.10
FUNDS AVAILABLE: $ 115,992.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 930,205.72 328,767.10
TOTAL CLAIMS: $ 0.00 RETATNAGE -14,800.77 -7,121.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 915,404.95 321,645.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 915,404.95 321,645.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 321,645.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00090

202-00220

202-00240

202-01000

202-01130

202-01300

202-05026

203-00000

203-00060

203-01500

207-00205

C14087
14087-BID
BR 069A-019
ITEM
DESCRIPTION

ROADWAY

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF FENCE

REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF END ANCHORAGE

*SAWING ASPHALT MATERIAL

(6 INCH)

UNCLASSIFIED EXCAVATION

EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

BLADING

TOPSOIL

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

11.000
EACH

9.00000

2,099.000
SY

1.80000

1,796.000
SY

3.00000

1,178.000
LF

0.35000

320.000
LF

8.00000

8.000
EACH

100.00000

175.000
LF

6.00000

680.000
CYy

14.00000

3,396.000
cYy

14.50000

25.000
HOUR

70.00000

465.000
cYy

8.00000

PREV QTY/

QTY THIS PERIOD
QTY TO DATE

11.

11.

2,099.

2,099.

1,600.

1,600.

1,178.

1,178.

174.

174.

2,547.

3,396.

20.
20.

000

.000

000

000

.000

000

000

.000

000

000

.000

000

.000
.000
.000

.000
.000
.000

000

.000

000

.000
.000
.000

000

.000

000

.000

000
000

.000
.000
.000

ESTIMATE RUN 10/16/2006

AMOUNT
THIS
PERIOD

12,310.

1,400.

.00

.00

.00

.00

.00

.00

.00

.00

50

00

.00

14:45:24

99.

3,778.

4,800.

412.

2,560.

800.

1,044.

9,520.

49,242,

1,400.

Page 2

CUMULATIVE
AMOUNT

00

20

00

30

00

00

00

00

00

00

.00



CONTID: €14087 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14087-BID ESTIMATE RUN 10/16/2006
PROJECT: BR 069A-019 ESTIMATE NO: 0005 14:45:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00011 *EROSION BALES (WEED FREE) 104.000 104.000
EACH 0.000 0.00
19.00000 104.000 1,976.00
0065 208-00020 *SILT FENCE 3,343.000 3,343.000
LF 0.000 0.00
2.50000 3,343.000 8,357.50
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,450.00000 1.000 1,450.00
0075 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
0080 208-00205 EROSION CONTROL SUPERVISOR 50.000 30.000
HOUR 20.000 840.00
42.00000 50.000 2,100.00
0085 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 1.000 200.00
200.00000 1.000 200.00
0090 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 1.000 200.00
200.00000 1.000 200.00
0095 212-00006 *SEEDING (NATIVE) 0.540 0.000
ACRE 0.540 405.00
750.00000 0.540 405.00
0100 213-00003 *MULCHING (WEED FREE) 0.540 0.000
ACRE 0.540 405.00
750.00000 0.540 405.00
0105 213-00061 *MULCH TACKIFIER 324.000 0.000
1B 324.000 486.00
1.50000 324.000 486.00
0110 216-00037 *SOIL RETENTION BLANKET (COCONUT) 3,158.000 0.000
sy 3,158.000 6,316.00
2.00000 3,158.000 6,316.00
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PCN: 14087-BID ESTIMATE RUN 10/16/2006
PROJECT: BR 069A-019 ESTIMATE NO: 0005 14:45:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,203.000 0.000
cy 2,203.000 88,120.00
40.00000 2,203.000 88,120.00
0120 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 2,000.000 123.320
TON 1,000.000 78,000.00
78.00000 1,123.320 87,618.96
0125 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 503.000 0.000
GAL 0.000 0.00
4.50000 0.000 0.00
0126 506-00218 RIPRAP (18 INCH) CMO #2 150.000 0.000
cY 150.000 12,750.00
85.00000 150.000 12,750.00
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,300.000 0.000
LF 1,300.000 18,200.00
14.00000 1,300.000 18,200.00
0135 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 3,600.00
900.00000 4.000 3,600.00
0140 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 4.000 5,600.00
1,400.00000 4.000 5,600.00
0145 607-00005 *END POST 3.000 0.000
EACH 3.000 285.00
95.00000 3.000 285.00
0150 607-00010 *CORNER AND LINE BRACE POST 7.000 0.000
EACH 7.000 665.00
95.00000 7.000 665.00
0155 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,255.000 0.000
LF 1,255.000 2,196.25
1.75000 1,255.000 2,196.25
0160 607-11580 *FENCE (TEMPORARY) 970.000 970.000
LF 0.000 0.00

1.75000 970.000 1,697.50
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PCN: 14087-BID ESTIMATE RUN 10/16/2006
PROJECT: BR 069A-019 ESTIMATE NO: 0005 14:45:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 607-60116  *16 FOOT GATE 1.000 0.000
EACH 1.000 375.00
375.00000 1.000 375.00
0170 612-00001  DELINEATOR (TYPE I) 3.000 0.000
EACH 3.000 46.50
15.50000 3.000 46.50
0175 612-00003  DELINEATOR (TYPE III) 3.000 0.000
EACH 3.000 49.50
16.50000 3.000 49.50
0180 614-00011  SIGN PANEL (CLASS I) 3.000 0.000
SF 3.000 52.50
17.50000 3.000 52.50
0185 614-00200  STEEL SIGN POST (U-2) 16.000 0.000
LF 16.000 160.00
10.00000 16.000 160.00
0190 621-00425  *DETOUR 1.000 0.850
LS 0.150 17,250.00
115,000.00000 1.000 115,000.00
0195 625-00000  *CONSTRUCTION SURVEYING 1.000 0.750
LS 0.150 1,500.00
10,000.00000 0.900 9,000.00
0200 626-00000  *MOBILIZATION 1.000 0.973
LS 0.000 0.00
92,000.00000 0.973 89,516.00
0205 627-00005  *EPOXY PAVEMENT MARKING 21.000 0.000
GAL 0.000 0.00
442.00000 0.000 0.00
0210 630-00007  *TRAFFIC CONTROL INSPECTION 146.000 98.000
DAY 48.000 4,704.00
98.00000 146.000 14,308.00
0215 630-00012  *TRAFFIC CONTROL MANAGEMENT 20.000 10.000
DAY 8.000 3,080.00

385.00000 18.000 6,930.00
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PCN: 14087-BID ESTIMATE RUN 10/16/2006
PROJECT: BR 069A-019 ESTIMATE NO: 0005 14:45:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630-80002 *FLASHING BEACON (SOLAR) 6.000 2.000
EACH 1.600 880.00
550.00000 3.600 1,980.00
0225 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000
EACH 1.600 78.40
49.00000 3.600 176.40
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 9.000
EACH 7.200 79.20
11.00000 16.200 178.20
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 10.000
EACH 8.000 88.00
11.00000 18.000 198.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 17.60
11.00000 3.600 39.60
0245 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 33.000 16.500
EACH 13.200 145.20
11.00000 29.700 326.70
0250 630-80370 CONCRETE BARRIER (TEMPORARY) 2,124.000 1,062.000
LF 849.600 18,691.20
22.00000 1,911.600 42,055.20
0255 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70011 F/A PARTNERING 2,006.910 2,006.910
FA 0.000 0.00
1.00000 2,006.910 2,006.91
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70016 F/A FUEL COST ADJUSTMENT 5,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14087-BID ESTIMATE RUN 10/16/2006
PROJECT: BR 069A-019 ESTIMATE NO: 0005 14:45:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0280 700-70021 F/A ON-THE-JOB TRAINEE 601.600 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0295 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 702,098.26 $ 279,175.85% 599,532.22

CAT NO0300 STRUCTURE L-15-E

0300 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0305 206-00000 STRUCTURE EXCAVATION 926.000 926.000
cY 0.000 0.00
6.00000 926.000 5,556.00
0310 206-00100 STRUCTURE BACKFILL (CLASS 1) 287.000 143.500
cy 143.500 5,022.50
35.00000 287.000 10,045.00
0315 304-06007 AGGREGATE BASE COURSE (CLASS 6) 208.000 208.000
cY 0.000 0.00
40.00000 208.000 8,320.00
0320 601-03030 CONCRETE CLASS D (BOX CULVERT) 505.540 386.690
cy 118.850 44,568.75

375.00000 505.540 189,577.50
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PCN: 14087-BID ESTIMATE RUN 10/16/2006
PROJECT: BR 069A-019 ESTIMATE NO: 0005 14:45:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE L-15-E

0325 602-00020 REINFORCING STEEL (EPOXY COATED) 109,750.000 109,750.000
1B 0.000 0.00
0.80000 109,750.000 87,800.00
0325 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.80000 0.000 0.00
0330 606-11000 *BRIDGE RAIL TYPE 10 137.000 0.000
LF 0.000 0.00
98.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 329,724.50 $ 49,591.25 8 316,298.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0335 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0340 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0345 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
375.00000 1.000 375.00
CAT 0400 CURRENT AMT $ 14,375.00 $ 0.00$ 14,375.00

PROJECT TOTAL CURRENT AMT § 1,046,197.76 $ 328,767.10 % 930,205.72



